

# REVENUE CYCLE COMPLIANCE PROJECT

## ***Project Goals:***

- The goal of this project is to create a work flow process to accurately audit Imaging orders – Study performed- Reported mismatch revenue life cycle.
- Improve overall accuracy of Billing and coding of diagnostic and interventional procedures.
- Improve compliance with Imaging order and procedures performed on clinical and research side of practice.

***Time Frame: 4 – 6 month***

***Revenue at Risk/captured: 3 – 5 million \$ (historical data); Hospital based 2/3 and PB 1/3 approx.***

## ***Project Reporting structure:***

- ***Project lead collaborates with modality supervisors.***
- ***Project lead reports to the Imaging director.***

## KEY HIGHLIGHTS

1. Long term project under DMI in collaboration with Risk/Revenue integrity office & Billing coding.
2. High revenue impact project based on historical data from EPIC.
3. Project leader should have significant experience and understanding of Medical imaging workflow.
4. Significant co-ordination between Project lead and local/modality supervisors & radiologists to fix audit errors.
5. Key systems used include 3M, Cerner, Phillips PACS, Next Gen & MS4.

